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Summary of Program Implementation [Major issues and/or accomplishments] 
 
 OEHS provides EPA with a PWSS/SRF update at the mid-year and at the end of year to report on PWSS/SRF grant work 
plan activities.  Please refer to that update for the normal work plan status.  This Supplemental Grant Funds Progress Activity Report 
will update the status of the redirection activities. 
 
 These funds became available due to vacancies, frozen salaries, and under runs in other budget items from vacancies.  The 
Supplemental Work Plan will be used to further implement programs such as capacity development assessments for most, if not all, 
community water systems throughout the state.  Grants will be provided to water systems for planning projects, developing needs 
assessments, construction design to close loans quicker, and source water protection.  Contractors will be used to develop mapping 
for water systems, training courses and certification program for water system management staff, water distribution operator, and 
chief operator. 
 
 This Progress Report will address those one time supplemental grant activities approved by EPA in May 2007.  During the 
EPA April 2007 site visit, it was decided to withdraw the unexpended grant funds in the 4% set aside since they were not to be 
included in the tracking of available set aside funds.  None of the 2% set aside was to be used since there is very little balance left 
over at the end of each fiscal year.  Since the funding of the supplemental grant activities cross into both the 10% and 15% set 
asides, each activity will be addressed and the financial status for each set aside will follow at the end of this report.  Any significant 
uncommitted funds will be redirected into different areas and will be requested in the next grant application.  Significant progress 
has been made since the last reporting period.  The table below summarizes the progress made on commitments, obligations, and 
disbursements for redirected activities.  The supplemental activities have resulted in total commitments of $5,382,977, total 
obligated (contract or grant agreement) amount of $2,786,262 and a total disbursement amount of $670,959 through June 2009. 
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Balances as of 6/30/09 Budget Cumulative Obligated money
Amount *Committed **Obligated Disbursements ***Uncommited Unexpended

2,033,240.00$            2,033,240.00$          897,750.00$             (61,998.24)$            -$                          835,751.76$             

1,110,000.00$            194,040.00$             194,040.00$             (69,610.78)$            915,960.00$            124,429.22$             

Activity A/15% & Activity B/10% 
Lab Equipment 

500,000.00$               500,000.00$             266,378.30$             -$                         -$                          266,378.30$             

1,209,000.00$            1,209,000.00$          453,000.00$             -$                         -$                          453,000.00$             

Activity B15% & Activity C10%                           
GIS Mapping (GPS) Grants 

399,409.00$               272,586.07$             $272,586.07 (178,055.36)$          126,822.93$            94,530.71$               

Activity C15% & Activity D10%                             
AWOP Studies/Distribution Optimization 

190,824.00$               -$                           -$                          -$                         190,824.00$            -$                          

 $               200,000.00 191,257.00$             $102,161.00 (73,234.94)$            8,743.00$                 28,926.06$               

700,000.00$               700,000.00$             317,492.91$             (183,497.05)$          -$                          133,995.86$             

Activity D15%                                                         
WV Utility Management Institute 

197,709.00$               197,709.00$             197,709.00$             (55,118.44)$            -$                          142,590.56$             

Activity G10%                                                          
Operator Certification 

100,000.00$               85,145.00$               85,145.00$               (49,445.00)$            14,855.00$              35,700.00$               

6,640,182.00$            5,382,977.07$          2,786,262.28$         (670,959.81)$          1,257,204.93$         2,115,302.47$         

*Commited:  Includes recipient contracts that are certified and recipients with final contracts signed.
**Obligated:   Final contracts signed.
***Uncommited:  Includes recipient contracts not notified of the award and/or selected.

Activity E15% & F10%        
Source Water Protection Mini Grants 

Activity E/10%                            
Source Water Security Enhancements Grants                          

Committed/Obligated Redirection Summary Sheet

Activity A/15% & Activity B/10%   
Capacity Development Technical Assistance

Activity F/15%                                                   
Preliminary Evaluation & Design Grants          

Activity K/15% & Activity L10%    
Source Water Technical Assistance
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I.   Activity F(15%): Preliminary Evaluation, Planning, and Project Design Grants   
 
II. Activity F(15%) Description: This activity will provide grant funds to small water systems to determine their needs and 
expedite projects to the construction phase.  This activity will offer technical assistance grants to private and public community 
water systems for system assessment to: 

• Perform source water quantity and quality studies. 
• Drill exploratory wells determining source feasibility. 
• Test system water loss. 
• Perform other studies as needed. 
• Identify compliance issues via feasibility study. 
• Develop preliminary engineering reports for funding applications. 
• Prepare design plans and specifications. 
• Conduct income surveys. 

 
III. Outcomes/Benefits:  
 No. Planned Outcomes Outcome Status 

1. Projects funded and constructed more rapidly. Preliminary engineering reports and funding of designs 
will enable water systems to implement projects faster. 

2. Water systems returned to compliance. Returning systems to compliance is a factor in determining 
the priority of the systems for grant funds. 

3. Water systems avoid future non-compliance. These grant funds will enable water systems to be eligible 
for projects to meet future regulations. 

4. Water systems’ source and infrastructure needs better understood. The grant funds will help water systems understand their 
needs by performing studies of their facilities. 

 
IV. EPA Key Performance Activity Measures (PAMs):  There is no specific PAM except for the expenditure of grant funds 
which will be reported at the end of this report.  
 
V.  Resources: This activity will use $2,033,240 from the 15% set aside unexpended funds over a three year period.  At the end of 
this fiscal year we disbursed of $61,998. 
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VI. Schedules and Major Outputs:        
No. Planned Outputs Output Status 

1. All grants used effectively. All grants will be for eligible projects and oversight provided by 
OEHS. 

2. 
Completed evaluation reports used for subsequent 
projects.  

Completed reports will be required for each project and will be 
used for subsequent construction projects. 

3. 
Preliminary engineering reports completed for funding 
applications. 

Preliminary engineering reports will be used for submitting IJDC 
funding applications for construction projects. 

4. 
Design plans and specifications completed, expediting 
project funding and construction. 

Grant funds used for completion of design plans and 
specifications will aid in moving projects to construction 
quickly. 

5. 
Completed income surveys demonstrate disadvantaged 
status. 

Grants for income surveys will have to provide legitimate 
reasons why the income survey should be justified prior to 
awarding the grant. 

 
Progress Report of Supplemental Grant Funds Workplan: The selected grantees were sent information to develop a statement of 
work, budget, and a resolution for each project to move the projects through the grant agreement process.  At the end of the year we 
have received grant documents from several water system sponsors.  OEHS has fully completed 9 grant agreements and 3 more in 
progress.  We have obligated $897,750 for the 9 grant agreements and have an additional $232,400 in progress to award in grants 
within the next few months. 
 
Explanations of Variance ($) and Deviation from Plans (schedules and outputs): The Preliminary Evaluation, Planning, and 
Project Design Grant program is proceeding well now that the grant program has been established.  $61,998 was disbursed during 
the fiscal year for the grant agreements that were executed. 
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I.   Activity B(10%) & A(15%): Capacity Development Assistance Program 
  
II. Activity B(10%) & A(15%) Description: This activity will be a stand alone project separated from the Source Water 
Assessment and Protection project.  This activity will help water systems achieve technical, managerial, and financial (TMF) 
capacity.  This activity will identify public water systems (PWS) lacking TMF capacity and coordinate assistance.   
 A contractor will be procured to: 

• Develop a survey tool to assess TMF. 
• Complete an on-site survey of all Community Water Systems using the Capacity Development Program (CDP) 

questionnaire.   
• Submit survey results to CDP staff. 
• Identify PWSs needing TMF assistance and willing to work with the contractor.  Examples include management policies, 

procedures, plans, budgets, financial planning, and security plans. 
 
III. Outcomes/Benefits:  
 No. Planned Outcomes Outcome Status 

1. BPH has comprehensive knowledge of PWSs’ TMF 
capacity. 

Contract to develop an information tool has been implemented 
and TMF capacity is integral to the data collection.  The field 
contract to take the tool out to water systems has not been 
implemented. 

2. Water systems have necessary written plans and procedures. Contract not implemented at this time. 

3. Improved TMF capacity results in viable systems. Contract not implemented at this time. 

4. Viable systems improved public health protection.  Contract not implemented at this time. 

 
IV. EPA Key Performance Activity Measures (PAMs):  There is no specific PAM except for the expenditure of grant funds 
which will be reported at the end of this report.  
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V.  Resources: This activity is planned to use $485,151 from the 10% set aside and an additional $463,595 from the 15% set aside 
unexpended funds.  The total planned for this activity for the next year is $948,746 from both set asides.  The three year plan is to use 
$1,100,000 from both set-asides. 
 
VI. Schedules and Major Outputs:        
No. Planned Outputs Output Status 

1. Capacity Development Survey Tool completed Contract with WVU-NESC has been implemented.  The tool is in 
draft form and ready for pilot testing. 

2. Capacity Development Program surveys completed. Contract not implemented at this time. 

3. A list of PWSs needing TMF assistance developed. Contract not implemented at this time. 

4. Assistance provided to receptive PWSs. Contract not implemented at this time. 

 
                          
Progress Report of Supplemental Grant Funds Workplan: OEHS has executed a grant agreement with the West Virginia 
University National Environmental Services Center (WVU-NESC) to develop a survey tool in the amount of $194,040 over a one 
year period.  WVU-NESC is developing a comprehensive public water system evaluation, scoring, and feedback tool.  OEHS 
Capacity Development Staff has begun reviewing the tool questions, answers, and supporting documents.  WVU-NESC will begin 
the pilot testing phase in July 2009 and should have it completed in August 2009.  It is anticipated that WVU-NESC will be 
requesting a two-month no cost extension to allow sufficient time to complete the pilot testing phase, provide feedback to OEHS, 
and allow time for additional modifications requested by OEHS to finalize the project.   
 
 
OEHS will begin developing the second phase of the project which uses the tool in the field at water systems throughout the state.  
The tool will be used in subsequent steps to: 
 

• Identify water systems lacking technical, managerial, and financial (TMF) capacity 
• Teach water systems the impacts of and corrective measures for inadequate TMF capacity 
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• Identify water systems willing to work with the contractor and correct identified TMF capacity problems 
 
 
Explanations of Variance ($) and Deviation from Plans (schedules and outputs): The grant agreement was in place in 
September 2008.  WVU-NESC began its work in the late fall.  We have received two invoices totaling $69,610 to date which were 
paid in the reporting period. 

 

I.   Activity L(10%) & K(15%): Source Water Assistance Program 

 
II. Activity L(10%) & K(15%) Description: This activity will implement wellhead and source water protection activities 
associated with the WV Source Water Assessment and Protection (SWAP) program.  A contractor will provide management and 
technical assistance to communities, helping develop, update and implement source water protection plans.  OEHS will assign 
project areas or individual PWS systems to contractor(s).  The contract work will focus on community water systems (CWS), 
especially small CWSs.   
The Contractor will:  

• Revise the potential contaminant inventory as needed.  
• Determine appropriate source water protection measures on a local basis. 
• Develop system specific management and contingency plans.   
• Identify projects that PWSs can accomplish. 
• Provide PWS system assistance. 
 

 
III. Outcomes/Benefits:  
 No. Planned Outcomes Outcome Status 

1. Local educational efforts increased source water 
protection. 

Assessments are just beginning with no results to report at this 
time. 

2. Local communities increased involvement in source 
water protection efforts and measures. 

Assessments are just beginning with no results to report at this 
time. 
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3. Community source water protection efforts and measures 
improved. 

Assessments are just beginning with no results to report at this 
time. 

4. Guidance documents support additional local efforts. Assessments are just beginning with no results to report at this 
time. 

 
IV. EPA Key Performance Activity Measures (PAMs):  There is no specific PAM except for the expenditure of grant funds 
which will be reported at the end of this report.  
 
V.  Resources: This activity is planned to use $1,209,000 from the 10% set aside unexpended funds.   
 
VI. Schedules and Major Outputs:        
No. Planned Outputs Output Status 

1. Wellhead protection activities implemented. Assessments are just beginning with no results to report at this 
time. 

2. Local efforts created enhanced protection plans. Assessments are just beginning with no results to report at this 
time. 

3. Standardized plans were accessible to interested parties.  Assessments are just beginning with no results to report at this 
time. 

4. SWAP and WHP plans approved. Assessments are just beginning with no results to report at this 
time. 

5. Initial and updated source water reports issued. Assessments are just beginning with no results to report at this 
time. 

6. 
Local source water protection plans and educational 
brochures developed. 

Assessments are just beginning with no results to report at this 
time. 

7. Protection activities implemented. Assessments are just beginning with no results to report at this 
time. 

8. 
System specific contingency and management plans 
prepared. 

Assessments are just beginning with no results to report at this 
time. 
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9. A finalized PWS management guidance document is 
available for local use.  

Assessments are just beginning with no results to report at this 
time. 

10. A finalized PWS contingency guidance document is 
available for local use.  

Assessments are just beginning with no results to report at this 
time. 

 
Progress Report of Supplemental Grant Funds Workplan: Source Water Protection Technical Help Program (SWPTHP) - The 
proposed contract requires a consulting engineer firm to work with drinking water systems across the state (initially within the St. 
Albans and the Wheeling District Offices) for the purpose of developing and implementing the components of a local Source Water 
Protection (SWP) program.  Local SWP efforts not only protect public health and safety by preventing drinking water contamination 
but they can also help avoid the need for costly treatment, increased monitoring and remediation of contaminated drinking water 
sources.   
 
WV State purchasing has approved the contract for the Wheeling and St. Albans Districts SWPTHP program with Potesta Inc. on 
March 29, 2009 in the amount of $453,000.. It is anticipated that up to 60 (28 ground water and 32 surface water) community water 
systems will be assisted during the contract period.  
 
WV State purchasing is currently reviewing two additional SWPTHP contracts that cover the Beckley, Philippi and Kearneysville 
Districts offices. Our office is currently negotiating a contract with a vendor for both contracts, and a purchase order will then be put 
in place.   It is anticipated that up to 39 (16 groundwater and 23 surface water) community water systems in the Beckley District and 
up to 69 (15 groundwater and 54 surface water) community systems in the Philippi and Kearneysville Districts will be assisted 
during the contract periods. SWAP program will award and monitor contract work activities.  Estimated cost for the Beckley District 
is $273,000 and $483,000 for the Philippi and Kearneysville Districts SWPTHP program.  
 
Explanations of Variance ($) and Deviation from Plans (schedules and outputs): No variance or deviation from plans required 
at this time.  Vendor’s purchase order for the Wheeling and St.Albans Districts SWPTHP program was approved on March 29, 
2009. Anticipate state purchasing approval by September 30, 2009 for the Beckley, Philippi and Kearneysville Districts SWPTHP 
program.   
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I.   Activity C(10) & B(15%): Geographic Information System Mapping  
 
II. Activity C(10) & B(15%) Description: This activity will create a pilot Global Position System (GPS)/field measurement water 
system infrastructure inventory within the southern WV Region I Planning & Development Council (Region I) areas.  It will   
acquire asset inventory for municipalities and public service districts (PSDs) within Region I.   
 A contractor will: 

• Initiate a GPS asset inventory pilot program for a minimum of six systems. System size and complexity will vary. 
• Estimate project cost for completing remaining Region I systems. 
• Use GPS equipment/field observations to inventory water system infrastructure locations (e.g., hydrants, pump stations, 

and valves). 
• Input feature attributes (e.g., manufacturer, installation dates, and maintenance history) into GPS receiver/field notes. 
• Maintain secure data copy. 
• Issue a project summary report. 

 
The contractor will build a pilot Region I Geographic Information System (GIS) mapping for participating public water systems.  
The contractor will establish a GIS database for system analysis, maintenance planning, and repair facilitation.   
 This GIS system will: 

• Incorporate GPS/field measurement data into computerized mapping (GIS) program. 
• Incorporate previously established Computer Aided Drafting and Design (CADD) mapping into GIS program. 
• Digitize system features not feasibly mapped by GPS inventory (e.g., lines). 
• Connect distribution and branch lines to hydrants, valves, and pump stations, etc. using GIS. 
• Assign system attributes (e.g., line diameter, line material, flow direction, flow rates, installation dates, photographs, and 

schematics) to features using GIS program’s inherent database compilation capabilities. 
 
This activity will provide water system GIS data analyses that will provide assistance and location materials increasing system 
viability.   
 The GIS system will: 

• Provide water system administrator with GPS and GIS datasets. 
• Provide water system administrator with GIS data “viewer”.   
• Provide GIS data to other interested parties. 
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III. Outcomes/Benefits:  
No. Planned Outcomes Outcome Status 

1. Municipalities/PSDs have accurate, geo-referenced 
inventory used for asset inventory and maintenance. 

Municipalities will have accurate, geo-referenced inventory 
of assets. 

2. 
State and Federal agencies (if applicable) have inventory 
for use analyzing system assets and infrastructure 
efficiency. 

OEHS will have access to the inventories generated from 
this activity to aid in analyzing system assets and 
infrastructure. 

3. Personnel provided information locating assets for 
emergency repairs and routine maintenance. 

Water systems will have easy access maps and inventory 
lists to aid in repairs/maintenance. 

4. System administrators provided quality mapping suitable 
for system planning and other tasks. 

Water systems will have updated maps of their facilities to 
aid in future planning and upgrading. 

5. Governmental agencies and others have access to water 
system mapping information. 

OEHS will have access to the water system mapping 
information generated from this activity. 

6. Water systems have a more accurate asset inventory. Water systems will have an accurate asset inventory for 
improved capital planning. 

7. Water system GIS data protected. The GIS data will be protected from outside sources to 
protect public health. 

 
IV. EPA Key Performance Activity Measures (PAMs):  There is no specific PAM except for the expenditure of grant funds 
which will be reported at the end of this report.  
 
V.  Resources: This activity has disbursed $178,056 through this fiscal year.  This activity is planned to use an additional $73,839 
from the 10% set aside and an additional $147,514 from the 15% set aside unexpended funds.  The total planned for this activity is 
$399,409 from both set asides. 
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VI. Schedules and Major Outputs:        
No. Planned Outputs Output Status 

1. 
Municipalities/PSDs (as well as State officials, upon 
request) are provided current, geo-referenced digital and 
hardcopy asset inventory. 

Digital and hardcopy asset inventories will be required as a 
condition of final invoice payment. 

2. Project summary report completed. A project summary report will be required for each water system 
participating in this activity. 

3. 
Detailed geo-referenced system mapping incorporating 
high-resolution color aerial photography is completed 
and available in digital and hardcopy formats. 

Detailed geo-referenced mapping using high-resolution color 
aerial photography will be available in digital and hardcopy 
formats. 

4. 
Detailed database files (integrated into GIS data) are 
suitable for analysis by other GIS users. 

The database files will be standardized and suitable for use by 
other GIS users. 

5. Detailed digital data uploaded into GIS-capable GPS 
receivers.   

The digital data will be uploaded into GIS-capable GPS 
receivers. 

6. 
System administrators provided with GIS viewer and 
GIS/GPS data. 

System administrators will be provided with GIS viewer and 
GIS/GPS data. 

7. Data viewed and analyzed, but not altered. 
Water systems will have the ability to view data and do analysis, 
but will not be able to alter the maps and data without revisions 
provided by Region 1. 

 
Progress Report of Supplemental Grant Funds Workplan:  
Region 1 has hired some additional staff to perform this work activity.  Mapping has been performed for the Red Sulphur PSD and 
McDowell County PSD.  The Red Sulphur PSD water system has been completed and McDowell County PSD is progressing well.  
Region 1 is also collecting data for Raleigh County PSD and Bramwell PSD. 
 
 

Freedom Addendum_7322



January 1, 2009 – June 30, 2009 Supplemental Grant Funds Progress Activity Report  
  

                                                                              

     August 14, 2009 
15 

Explanations of Variance ($) and Deviation from Plans (schedules and outputs):  
Through June 30, 2009, Region 1 has submitted invoices totaling $178,056.  The second year agreement was awarded in January 
for an additional $148,770. 
 
 
I.   Activity D(10%) & C(15%): Area Wide Optimization Program Performance Based Training 
 
II. Activity D(10%) Description: This activity implements Performance Based Training (PBT) within the EPA’s Region III Area 
Wide Optimization Program (AWOP) guidelines during five training sessions over a fifteen month period.  A contractor has been 
engaged to train public water system operators to optimize their treatment plant and/or distribution system performance.   
 Contractor activities are: 

• Enlist water system management/owners and water system operators in the AWOP/PBT program. 
• Conduct water system operator training. 
• Train operators to analyze water plant treatment processes and/or distribution operations. 
• Train OEHS field representatives to facilitate the PBT activities with water operators. 

 
III. Outcomes/Benefits:  
 No. Planned Outcomes Outcome Status 

1. 

PBT-trained water system operators will be better qualified 
to optimize water treatment plant and/or distribution 
operations and become more pro-active in finding solutions 
to water quality issues. 

Two of five scheduled training sessions have been 
completed. 

2. 
Optimized water treatment plant performance will result in 
reduced particle numbers, associated potential contaminants, 
and disinfection by-product formation. 

Not yet complete but anticipate achieving outcome 
subsequent to completion of all five sessions. 

3. Optimized distribution operations reduced disinfection by-
product formation. 

Not yet complete but anticipate achieving outcome 
subsequent to completion of all five sessions. 

4. Public health will be better protected with improved 
operator skills and water system performance. 

Not yet complete but anticipate achieving outcome 
subsequent to completion of all five sessions. 
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IV. EPA Key Performance Activity Measures (PAMs):  There is no specific PAM except for the expenditure of grant funds 
which will be reported at the end of this report.  
V.  Resources: This activity is planned to use $134,176 from the 10% set aside unexpended funds as a contract through EPA as in-
kind work.  This activity will use $190,824 additional funds from the 10% set aside for OEHS program work. 
 
VI. Schedules and Major Outputs:        
No. Planned Outputs Output Status 

1. 
Water system operators will be mentored in PBT and 
AWOP principles. 

Two of five scheduled training sessions have been completed.  
Full output will be achieved upon completion of all five sessions. 

2. Apply PBT methods to water system operators. Two of five scheduled training sessions have been completed.  
Full output will be achieved upon completion of all five sessions. 

3. Evaluation of water treatment plants for improvement 
modifications. 

Two of five scheduled training sessions have been completed.  
Full output will be achieved upon completion of all five sessions. 

 
Progress Report of Supplemental Grant Funds Workplan:  
OEHS has received approval from EPA regarding the revised grant application for in-kind work for the AWOP activity. 
 
Explanations of Variance ($) and Deviation from Plans (schedules and outputs):  
No disbursements to date on this activity.  The revised grant application for the in-kind work was approved by EPA during this 
reporting period. 
 
 
 
 
 
 
 
 
 

Freedom Addendum_7324



January 1, 2009 – June 30, 2009 Supplemental Grant Funds Progress Activity Report  
  

                                                                              

     August 14, 2009 
17 

I.   Activity E(10%): Source Water Security Enhancements Grants 
 
II. Activity E(10%) Description: This activity will improve PWSs source water security using grant funding.  It will offer grants to 
install security features such as: 

• Fencing. 
• Cameras. 
• Lights. 
• Alarm systems. 
• Install raw water contaminant detection equipment. 

 
III. Outcome/Benefit:  
 No. Planned Outcomes Outcome Status 
1. Public health protected with improved source water 

security. See schedules and output section. 

 
IV. EPA Key Performance Activity Measures (PAMs):  There is no specific PAM except for the expenditure of grant funds 
which will be reported at the end of this report.  
 
V.  Resources: This activity is planned to use $113,458 from the 10% set aside for fiscal year 2010.  This amount is based on proposed 
budget and may change depending upon final bids and actual project expenses 
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VI. Schedules and Major Outputs:        
No. Planned Outputs Output Status 

1. 
Water systems facilities will have increased source water 
security. 

2008 Subrecipient Grants  
1. Clarksburg Water Board has been awarded $21,119 to 

complete a project to install a fence and camera system to 
provide security at their surface water intake.  

2. City of Fairmont has completed a $47,575 project to install a 
fence to secure the raw water reservoir and a raw water intake 
on a second body of water.  

3. City of Hurricane has completed a $9,105 project to install a 
fence to secure their raw water reservoir. 

2009 Subrecipient Grants  
The following PWSs have been selected to enter into a subrecipient 
grant award process, and in some cases have been formally awarded 
the funding.  The amounts listed are subject to change as PWSs 
adhere to procurement requirements and receive final bids.  Grant 
awards will be based on these bids. 

1. Alpine Lake Public Utilities Company has been awarded 
$4,490 to install security fence for protection of well #1 from 
vehicles using gasoline and diesel fuel immediately across the 
access road.   

2. Glen Dale Water Works has been awarded $9,708 to secure 
existing well house with fencing and 24 hour surveillance 
equipment.   

3. Lubeck Public Service District has been awarded $10,164 to 
install new fencing around two water wells.  

4. Hundred Littleton Public Service District has applied for 
$40,000 to install security fencing at 10 separate well sites.  

5. Mason County Public Service District has applied for $20,000 
to install fencing and signage at well fields around the county.   
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6. Armstrong Public Service District has applied for $17,067 to 
provide security surveillance of two different raw water intakes 
and buildings (pump stations).  Cameras will cover intakes and 
entrances to river intakes.  

7. Town of Rowlesburg has applied for $12,029 to provide 
fencing, surveillance and alarms to protect source water. 

2. All funds used effectively. Grant funds will be provided for eligible projects to improve their 
security. 

 
Progress Report of Supplemental Grant Funds Workplan: The Wellhead Protection and Source Water Protection Grant 
Programs were designed to offer security project grant opportunities.  Grantees from these programs have been selected to receive 
and/or awarded funds provided for in Activity E (10%) Source Water Security Enhancement Grants.   
 
In 2008 three (3) awards were written totaling $77,799. Activities are completed or ongoing for these projects. 
 
In 2009 seven (7) PWS have been selected to receive a grant award or formally awarded through a grant agreement.  The proposed 
and active projects total $113,458.  This amount is an estimated and is subject to change as the PWSs procure goods and services.   
 
Additional PWSs have been selected to receive and/or awarded subrecipient grants through the Wellhead Protection and Source 
Water Protection Grant Programs as described in Activities F(10%) and E(15%).   
 
Explanations of Variance ($) and Deviation from Plans (schedules and outputs): No variance or deviation from plans required.  
Project is on schedule. 
 
 
 
 
 
 
 
 

Freedom Addendum_7327



January 1, 2009 – June 30, 2009 Supplemental Grant Funds Progress Activity Report  
  

                                                                              

     August 14, 2009 
20 

I.   Activity F(10%) & E(15%): Source Water Protection Grants 
 
II. Activity F(10%) & E(15%) Description: This activity will implement source water protection activities associated with the 
Source Water Assessment and Protection (SWAP) program.  It will provide grants to community public water supply (PWS) 
groundwater systems establishing and implementing wellhead protection programs.   
 The activity will: 

• Establish and develop wellhead protection activities protecting groundwater sources.  
• Establish formal sub-recipient agreement with grantee, including scope of work and standards.  
• Refine the wellhead protection delineations using site-specific information. 
• Expand the inventory of existing and potential point and non-point contamination sources  
• Initiate wellhead protection management or planning. 
• Enhance wellhead protection program at the local level.  

 
The activity will also provide grants to surface water community PWS systems, assisting them to establish and implement source 
water protection programs.   
 This activity will: 

• Establish and develop surface source water protection.  
• Establish formal sub-recipient agreement with grantee, including scope of work and standards.  
• Establish inter-agency agreement promoting and implementing watershed source protection benefiting community 

systems. 
• Refine the watershed protection using site-specific information. 
• Expand the inventory of existing and potential point and non-point contamination sources. 
• Initiate source water protection management or planning. 
• Enhance source water protection program at the local level. 
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This activity will also assess and characterize the hydrogeologic setting of water in flooded, abandoned underground coal mines, 
primarily in southern WV to help determine wellhead protection delineations.  It will determine water flow paths and recharge rates 
into abandoned coal mines from overlying strata.  Develop a flow model, accounting for fractured bedrock and mine voids; 
applicable to other flooded, abandoned, underground mines to help determine wellhead protection delineations.  
  It will: 

• Develop a multi-year joint funding agreement with the USGS. 
• Collaborate with other cooperating agencies in funding USGS. 
• Select one or more suitable mines, preferably a PWS water source. 
• Install monitoring wells.  
• Conduct borehole geophysics identifying strata physical properties.  
• Collect and analyze ground water samples.  
• Conduct a ground water recharge investigation including flow through a flooded abandoned coal mine.  
• Characterize overlying strata hydraulic properties. 
• Create fractured bedrock aquifer conceptual groundwater flow model for flooded, abandoned, underground coal mines. 

 
III. Outcomes/Benefits:  
 No. Planned Outcomes Outcome Status 

1. 
Communities’ source water protection efforts and 
measures improved. 
 

See Schedules and Major Outputs below. 

2. The fractured bedrock aquifer conceptual ground water 
flow model created. Contract signed and is currently being implemented.  

3. A water accumulation and movement model developed for 
flooded abandoned coal mines.  

Contract signed and is currently being implemented. 

4. 
Aquifer properties and characteristics database 
significantly revised to include data representing the 
southern West Virginia mining region. 

Contract signed and is currently being implemented.  

5. A comprehensive report applicable to comparable geologic Contract signed and is currently being implemented.  
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settings is available. 

6. Knowledge obtained increased source water protection 
activities for PWSs utilizing abandoned mine water. 

Contract signed and is currently being implemented.  

7. Water systems’ source and infrastructure needs better 
understood. See Schedules and Major Outputs below. 

 
IV. EPA Key Performance Activity Measures (PAMs):  There is no specific PAM except for the expenditure of grant funds 
which will be reported at the end of this report.  
 
V.  Resources: This activity is planned to use $394,130 from the 10% set aside and an additional $55,375 from the 15% set aside 
unexpended funds for fiscal year 2010.  The total planned for this activity is $449,505 from both set asides. This amount is based on 
proposed budget and may change depending upon final bids and actual project expenses. 
 
VI. Schedules and Major Outputs:        
No. Planned Outputs Output Status 

1. Wellhead protection activities implemented.  

2007 Subrecipient Grants 
Three (3) PWSs were awarded a total of $35,382.84.  Funding for 
these awards was allocated in Activity E (15%). These systems 
included: 
1. Oakland PSD completed a security project to add surveillance 

and fencing to wellfield;  
2. Town of Union establish a Source Water Protection Plan, 

including protection area delineation, establishing a foundation 
for source water ordinances, design standards, incentive 
programs to protect source water in an area experiencing 
population growth.   

3. Town of Bath continued an assessment of the hydrogeologic 
conditions of the Cacapon Mountain aquifer and drafted an 
application for the EPA Sole Source Aquifer Designation.   
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2008 Subrecipient Grants 
1. Alpine Lake Public Utilities Company has completed a $5,625 

project to install a fence at their primary source to allow for 
security and access for routine maintenance.  

2. Lubeck Public Service District has completed a $8,500 project 
to install fencing at their electrical control tower that services 
their wellfield and at one wellhead.  

3. New Martinsville Water and Sanitary Sewer Board has 
completed a $13,089 project to install a fence and camera 
system to provide security at their wellheads.  In addition, the 
security system has been connected to current telemetry to 
allow for notification of unauthorized entry into well sites.  

4. Village of Beech Bottom has completed a $4,856 project to 
install a security system and drinking water protection signs 
along the major highway within their wellhead protection area.   

5. City of Wellsburg Water Board has completed a $10,620 
project to install a security system, wellfield illumination, and 
drinking water protection signs along the major highway within 
their wellhead protection area  

6. Preston County Public Service District #4 has completed a 
$26,553 project to install a fence to protect wellheads and 
electrical control panels from vandalism or contamination.  In 
addition to physical security, Preston County Public Service 
District #4 installed pressure transducers in their wells to 
analyze the aquifer to prepare to produce adequate water 
quantities to facilitate future growth in the area.   

7. Red Sulphur Public Service District has been awareded 
$15,000 to develop land use policies and practices that will 
protect source water resources.  This project is part of an 
ongoing county-wide source water protection plan.   

8. New Cumberland Water/Sewage Board has been awarded 

Freedom Addendum_7331



January 1, 2009 – June 30, 2009 Supplemental Grant Funds Progress Activity Report  
  

                                                                              

     August 14, 2009 
24 

$10,000 to install a fence and camera system to provide 
security at their wellheads.  .  

9.  Franklin has been awarded $15,000 to establish a monitoring 
station to allow for non-compliance sample analysis of their 
raw water to identify potential contaminants of concern from 
nearby PCS. 

Funds were originally allocated to provide for wellhead protection 
planning at the City of Sistersville.  However, this system did not 
develop the source, thus these funds will be utilized to provide for 
proposed projects selected to participate in the 2009 Wellhead 
Protection Grant Program.  
2009 Subrecipient Grant 
1. Parkersburg Utility Board has applied for $29,063 to install 

security fencing and overhead area lighting at three water 
supply wells. In addition, a total of 80 signs will be installed to 
identify to the public the boundaries of the Wellhead Protection 
Area, to provide contact information and explanation of facility 
purpose.   
 

2. Wellhead protection plans improved. See above. 

3. Source water protection activities implemented.  

2008 Subrecipient Grants 
1. City of Parsons has been awarded $50,000 to develop a Source 

Water Protection Plan, including an Emergency Response Plan 
to provide contingencies for emergencies including power 
outages and recurring flooding of the Cheat River.  The plan 
will also address future water demands.  

 
Funds were originally allocated to provide for a hydrologic study at 
Mt. Top Public Service District and the development of a source 
water protection plan at Kingwood Water Works.  However, these 
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systems chose not to participate in the grant program; thus these 
funds will be utilized to provide for proposed projects selected to 
participate in the 2009 Source Water Protection Grant Program. 
 
 
2009 Subrecipient Grants 
1. City of Hurricane has been awarded $16,168 to provide for 

security improvements at a new reservoir and a public 
awareness brochure. 

2. City of New Cumberland has applied for $50,000 to further 
studies and resolution concerning TCE contamination in the 
wellfield.   

3. New Martinsville Water and Sanitary Sewer Board has applied 
for $70,000 to properly abandon two wells and install a fence 
around a new well.   

4. City of Elkins has applied for $61,434 to provide physical 
security measures for their source water.  The water plant has 
two impoundment sites.  Both areas are susceptible to dumping 
of waste and other contaminants.  The impact of the project 
will affect a majority of Randolph County citizens because the 
City system also supplies outlying public service districts.  

5. Town of Cowen has applied for $20,000 to locate the origin of 
fecal material entering the raw water source from summer 
camps or other sources.  Once located, the town will take steps 
to implement corrective management strategies. 

6. Clarksburg Water Board has applied for $6,000 to educate our 
customers to be our security eyes and ears throughout Water 
Watchers program and promote safe drinking water not only 
during National Drinking Water Week but all year long.  

7. Walton Public Service District has applied for approximately 
$12,000 to address a beaver colony that potentially 
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contaminates their source water reservoir.  
8. Jefferson County Commission has applied for a total of 

$69,840 to provide for three projects.  The first regards their 
wellhead protection.  This project will establish ground water 
monitoring of water quality and quantity in water wells located 
in the four major watersheds in Jefferson County.  Money from 
this grant will be used to purchase data loggers, laboratory 
testing for water quality and software for managing the data 
collected.  The second part of the project will be a pilot 
program consisting of two elements: 1) education about 
harmful materials by creating lessons to be used in the schools, 
distributing a handout to families, and writing press releases for 
the media; 2) collection of hazardous materials from home 
owners by a professional agency set up at the Solid Waste 
Authority Transfer Station in Kearneysville.  The last part of 
the project is an effort to erect signs to raise awareness to 
source water protection areas.   

9. Jefferson County Public Service District has proposed utilizing 
$65,000 to provide for a Preliminary Engineering Report to 
study water reclamation activities that will preserve and protect 
vulnerable groundwater.   

4. Source water protection plans improved. See above. 

5. Interim progress summaries issued. Provide invoice and program reports. 

6. Raw data including sample analysis, physical lithologic 
characteristics, and borehole geophysical logs. Contract has been signed and is currently being implemented. 

 
Progress Report of Supplemental Grant Funds Workplan:  The Wellhead Protection and Source Water Protection Grant Programs were 
designed to offer grant opportunities to local public water systems interesting in performing source water protection through: studies of water 
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resources, plans for protection, public outreach, etc.  Grantees from these programs have been selected to receive and/or awarded funds 
provided for in Activities F(10%) and E(15%): Source Water Protection Grants. 
 
In 2007 three (3) grant projects were completed utilizing the Wellhead Protection Grant Program funds.  These complete projects 
totaled $35,382.84. 
 
In 2008 nine (9) awards were written for wellhead protection projects totaling $109,243.00.  Funds for these awards are from the 
15% set aside.  These projects are completed or ongoing. 
 
In 2008 one award was written for source water protection (from 10% set aside) totaling $50,000.  Two additional PWSs were 
selected to participate in the grant program, but have given notification that they will not proceed with their project and thus will not 
receive funding.  The funds originally allocated for these source water projects will be utilized in the 2009 Source Water Protection 
Grant Program.  
 
In 2009 ten (10) applicants have been selected through the Wellhead Protection and Source Water Protection Grant Programs to 
receive a grant awards that will utilize funding allocated in Activities F(10%) and E(15%) Source Water Protection Grants.  
Estimated costs for these projects total $449,505.  This amount is an estimated and is subject to change as the PWSs procure goods 
and services. 
 
Hydrologic Coal Mine Study- Project with the USGS, West Virginia Department of Environmental Protection and West Virginia 
Geological and Economic Survey (WVGES) to study the hydrological flow in abandoned coal mines in McDowell County, West 
Virginia.  Implementation of the approved project tasks are continuing with a planned completion date for 2011.   Joint funding 
agreement contracts have been signed for $81,700 to USGS for period July 1, 2008-June 30, 2009; $65,200 to USGS for period July 
1, 2009-June 30, 2010 and for $25,000 to WVGES for period October 1, 2008-September 30, 2009.  Estimated total project cost to 
complete this study is $650,000 with WV BPH/OEHS share being $200,000. 
 
Explanations of Variance ($) and Deviation from Plans (schedules and outputs): No variance or deviation from plans required.  Project is 
on schedule.  Scheduling and planning for the 2010 Grant Program provided funds are available. 
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I.   Activity G(10%): Water Distribution (WD) and Chief Operator Training 
 
II. Activity G(10%) Description: This activity will establish and conduct Water Distribution and Chief Operator training.   
 A contractor will: 

• Create the following courses: 
− Water Distribution operator training. 
− Chief Operator training. 

• Develop materials and hold courses in WV. 
• Provide and/or arrange for course instructors. 
• Schedule and conduct first year courses.  
• Develop and produce written examinations (Water Distribution only). 
• Issue certificates for course completion. 
• Maintain course rosters and records.  
• Provide a post-course evaluation and make appropriate course modifications. 

 
III. Outcomes/Benefits:  
No. Planned Outcomes Outcome Status 

1. Water Distribution and Chief Operator training program developed.  

WD Course contract (EHS80370 effective 4/1/08 
for $49,445.00 total) was completed and renewed 
4/1/09.  The WD Course was developed 11/26/08 
(associated cost of $27,825). 
Chief Operator Course contract (EHS80373 
effective 6/15/08 for $17,600.00 total) was 
completed and renewed 6/15/09.  The Chief 
Operator Course developed 9/29/08 (associated cost 
of $8,000).   

2. Water Distribution and Chief Operator classes taught. 
All 5 WD courses taught for the 1st contract term 
(8/4-7/08, 9/22-25/08, 10/27-30/08, 12/8-11/08, and 
2/23-26/09).  Five (5) additional WD courses 
scheduled (4/20-23/09, 7/13-16/09, 9/21-24/09, 
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11/2-5/09 and 12/7-10/09).  All 10 Chief Operator 
courses taught for the 1st contract term (9/18/08, 
10/15/08, 11/6/08, 12/11/08, 1/15/09, 2/12/09, 
3/12/09, 4/8/09, 4/9/09 and 5/7/09).  Ten (10) 
additional Chief Operator courses scheduled 
(9/24/09, 10/15/09, 10/22/09, 11/18/09, 12/17/09, 
2/18/10, 3/18/10, 4/15/10, 4/22/10, 5/20/10). 

3. Water Distribution and Chief Operators trained, tested and certified,  
where applicable. 

99 trained in Water Distribution.  261 Chief 
Operators trained during reporting period.   

4. Public health protected through improved water system operation. 
Properly trained and certified operators are an 
essential component of the multi-barrier approach to 
protecting drinking water.   

 
IV. EPA Key Performance Activity Measures (PAMs):  There is no specific PAM except for the expenditure of grant funds 
which will be reported at the end of this report.  
 
V.  Resources: This activity is planned to use $100,000 from the 10% set aside. 
 
VI. Schedules and Major Outputs:        
     
No. Planned Outputs Output Status 

1. 
Teach remaining WD and Chief Operator 
classes.  

Continue with current contracts to meet water operator 
training needs.    

2. Course records and certificates maintained. 
All required documentation provided for courses taught 
during this reporting period.  Continue for remainder of 
classes. 

 
Progress Report of Supplemental Grant Funds Workplan: Water Distribution and Chief Operator contracts are in place to 
develop courses and provide the required training across the state in accordance with operator regulations (64CSR4).  Water 
Distribution contract EHS80370 with WV ETC effective 4/1/08 for $49,445.00 total was completed 3/31/09.  EHS80370 was 
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renewed with WV Environmental Training Center (ETC) for an additional year under the same terms ($49,445 less course content 
development) on 4/1/09 through 3/31/10.  The WD course was approved for 23 hours continuing education for operator renewal 
(CEH2008-052). 
 
Chief Operator Course contract EHS80373 with WV Rural Water Association (RWA) effective 6/15/08 for $17,600.00 total was 
completed.  EHS80373 was renewed with WV RWA for an additional year under the same terms (less course content development 
for a total of $14,600) on 6/15/09 through 6/15/10.  The Chief Operator course was approved for 6 hours continuing education for 
operator renewal (CEH2008-063). 
 
Contracts have developed new operator training resources, minimized travel costs since offered statewide and assisted operators and 
systems with state and federal rule compliance to ultimately enhance public drinking water protection.   
 
Explanations of Variance ($) and Deviation from Plans (schedules and outputs):  No variance or deviation from plans required at this 
time. Project is on schedule.   
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I.   Activity H(10%) & G(15%): Annualized Salaries 
 
II. Activity H(10%) & G(15%) Description: Annualized salaries for Fiscal year 2010 have been earmarked as part of the 
redirection plan.  Any salaries that are awarded in this grant application will be for the State Fiscal Year 2010.  Any of this money 
that remains unspent as of 6/30/2009 will be redirected into different areas with the next grant application. 
 
III. Outcomes/Benefits:  
 No. Planned Outcome Outcome Status 

1. Oldest grants will be closed out first as funds are 
disbursed. Oldest grants are closed out in order. 

 
IV. EPA Key Performance Activity Measures (PAMs):  There is no specific PAM except for the expenditure of grant funds 
which will be reported at the end of this report.  
 
V.  Resources: This activity is planned to use $1,104,938 from the 10% set aside and an additional $725,759 from the 15% set aside 
unexpended funds.  The total planned for this activity is $1,830,697 from both set asides. 
 
VI. Schedules and Major Outputs: 
No. Planned Output Output Status 

1. Oldest remaining grant is closed out. Grant 12813 (FFY 2005) is expected to close out by August ’09. 

 
Progress Report of Supplemental Grant Funds Workplan:  
Grant 12813 is in the process of reaching the goal of spending all monies available for salaries by August 2009.  The planned amount of 
salaries to be redirected to the oldest grant will be done for the SFY 2010.  This redirection will remain in the salaries classification and will 
be transparent (no effect) in the Planned Activities Budget Report. 
 
Explanations of Variance ($) and Deviation from Plans (schedules and outputs):  No variance or deviation from plans required.  Project 
is on schedule.
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I.   Activity I(10%) & H(15%): Fringe Benefits 
 
II. Activity I(10%) & H(15%) Description:  Fringe benefits for annualized salaries for SFY 2010 have been earmarked as part of 
the redirection plan.  Any fringe benefits that are awarded in this grant application will be utilized in the SFY 2010.  Any of this 
money that remains unspent as of 6/30/2009 will be redirected into different areas with the next grant application. 
 
III. Outcomes/Benefits:  
 No. Planned Outcome Outcome Status 

1. Oldest grants will be closed out first as funds are 
disbursed. Oldest grants are closed out in order. 

 
IV. EPA Key Performance Activity Measures (PAMs):  There is no specific PAM except for the expenditure of grant funds 
which will be reported at the end of this report.  
 
V.  Resources: This activity is planned to use $376,612 from the 10% set aside and an additional $303,069 from the 15% set aside 
unexpended funds.  The total planned for this activity is $679,681 from both set asides. 
 
VI. Schedules and Major Outputs: 
No. Planned Output Output Status 

1. Oldest remaining grant is closed out. Grant 12813 (FFY 2005) is expected to close out by August ’09. 

 
Progress Report of Supplemental Grant Funds Workplan:  Grant 12813 is in the process of reaching the goal of spending all monies 
available for fringe benefits by end of August 2009.  The planned amount of fringe benefits to be redirected to the oldest grant will be done 
for the SFY 2010.  This redirection will remain in the fringe benefits classification and will be transparent (no effect) in the Planned Activities 
Budget Report. 
 
Explanations of Variance ($) and Deviation from Plans (schedules and outputs): No variance or deviation from plans required.  Project is 
on schedule. 
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I.   Activity J(10%) & I(15%): Current Expense 
 
II. Activity J(10%) & I(15%) Description: Current Expense for the SFY2010 has been earmarked as part of the redirection plan.  
This includes, but not limited to, rent, office supplies, vehicle expense, copiers, phone, fax, postage, etc.  Any current expense 
awarded in this grant application will be utilized in SFY 2010.  Any of this money that remains unspent as of 6/30/2009 will be 
redirected into different areas with the next grant application. 
 
III. Outcomes/Benefits: 
 No. Planned Outcome Outcome Status 

1. Oldest grants will be closed out first as funds are 
disbursed. Oldest grants are closed out in order. 

 
IV. EPA Key Performance Activity Measures (PAMs):  There is no specific PAM except for the expenditure of grant funds 
which will be reported at the end of this report.  
 
V.  Resources: This activity is planned to use $509,000 from the 10% set aside and an additional $187,500 from the 15% set aside 
unexpended funds.  The total planned for this activity is $696,500 from both set asides. 
 
VI. Schedules and Major Outputs: 
No. Planned Output Output Status 

1. Oldest remaining grant is closed out. Grant 12813 (FFY 2005) is expected to close out by August ’09. 

 
Progress Report of Supplemental Grant Funds Workplan:  Grant 12813 is now oldest grant and is in the process of reaching the 
goal of spending all monies available for current expenses by end of August 2009.  The planned amount of current expenses to be 
redirected to the oldest grant will be done for the SFY 2010.  This redirection will remain in the current expenses classification and 
will be transparent (no effect) in the Planned Activities Budget Report. 

Explanations of Variance ($) and Deviation from Plans (schedules and outputs):  No variance or deviation from plans required.  
Project is on schedule. 
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I.   Activity K(10%) & J(15%): Indirect Costs 
 
II. Activity K(10%) & J(15%) Description: Indirect costs associated with annualized salaries have been earmarked as part of the 
redirection plan.  Any indirect cost awarded in this grant application will be utilized in SFY 2010. Any of this money that remains 
unspent as of 6/30/2009 will be redirected into different areas with the next grant application. 
 
III. Outcomes/Benefits:  
 No. Planned Outcome Outcome Status 

1. Oldest grants will be closed out first as funds are 
disbursed. Oldest grants are closed out in order. 

 
IV. EPA Key Performance Activity Measures (PAMs):  There is no specific PAM except for the expenditure of grant funds 
which will be reported at the end of this report.  
 
V.  Resources: This activity is planned to use $184,878 from the 10% set aside and an additional $282,947 from the 15% set aside 
unexpended funds.  The total planned for this activity is $467,825 from both set asides. 
 
VI. Schedules and Major Outputs:        
No. Planned Output Output Status 

1. Oldest remaining grant is closed out. Grant 12813 (FFY 2005) is expected to close out by August ’09. 

 
Progress Report of Supplemental Grant Funds Workplan:  Grant 12813 is now oldest grant and is in the process of reaching the 
goal of spending all monies available for indirect cost by end of August 2009.  The planned amount of indirect cost to be redirected 
to the oldest grant will be done for the SFY 2010.  This redirection will remain in the indirect cost classification and will be 
transparent (no effect) in the Planned Activities Budget Report.  
 
Explanations of Variance ($) and Deviation from Plans (schedules and outputs):  No variance or deviation from plans required.  
Project is on schedule. 
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I.   Activity D(15%): WV Utility Management Institute 
 
II. Activity D(15%) Description: This activity will develop a WV Utility Management Institute (UMI) providing professional 
training, leading to a Utility Manager Certification.  It will create a training curriculum leading to a Utility Manager Certification 
awarded to utility managers successfully completing all UMI courses.   
 The contractor will: 

• Create the following courses: 
- Utility Management. 
- Utility Organization, Regulation and Law. 
- Modern Technology and Utility Management.  
- Human Resource Management for Utilities.  
- Utility Finance and Administration. 
- Public Relations in Utility Management. 

• Develop materials and hold courses in WV. 
• Provide and/or arrange for course instructors. 
• Schedule and conduct first year courses.  
• Issue course completion certificates. 
• Maintain course rosters and records.  
• Provide a post-course evaluation and make appropriate course modifications. 

 
III. Outcomes/Benefits:  
 No. Planned Outcomes Outcome Status 
1. A WV UMI program is developed.  UMI program is currently being developed. 

2. Participating water system staff developed 
management expertise. Contract not implemented at this time. 

3. Better water system management, improved water 
system TMF capacity, and long-term viability. Contract not implemented at this time. 

Freedom Addendum_7343



January 1, 2009 – June 30, 2009 Supplemental Grant Funds Progress Activity Report  
  

                                                                              

     August 14, 2009 
36 

4. Public health protected through improved water 
system management. UMI curricula being developed at this time. 

IV. EPA Key Performance Activity Measures (PAMs):  There is no specific PAM except for the expenditure of grant funds 
which will be reported at the end of this report.  
 
V.  Resources: This activity has disbursed $55,118 through this fiscal year.  The remaining undisbursed amount is $142,591  This activity is 
planned to use a total of $197,709 from the 15% set aside unexpended funds. 
 
VI. Schedules and Major Outputs:        
No. Planned Outputs Output Status 

1. UMI curricula developed.  Contract has been awarded to WVU-NESC and work has begun. 

2. One round of curriculum classes taught. Curricula not available at this time. 

3. Course records and certificates maintained. Curricula and classes have not been established at this time. 

 
Progress Report of Supplemental Grant Funds Workplan:  
A grant agreement was initiated with OEHS and West Virginia University National Environmental Services Center (WVU-NESC) 
for this project.  WVU-NESC has started working on developing the curricula and OEHS has submitted initial comments to them.  
WVU-NESC has encountered considerable delays with the project due to software issues and the curriculum being over ten years 
old.  Due to these significant delays it is anticipated that WVU-NESC will be seeking a twelve month no cost extension to allow 
additional time to complete the project.  Furthermore, it is anticipated that WVU-NESC will be requesting that the pilot phase of the 
project be eliminated so resources can be utilized in completing the respective modules.  OEHS is receptive to this request and 
anticipates supporting it when filed. 

Explanations of Variance ($) and Deviation from Plans (schedules and outputs):  
Work was initiated September 30, 2008 and two invoices totaling $55,118 were received and paid in the reporting period.  

 
 
 

Freedom Addendum_7344



January 1, 2009 – June 30, 2009 Supplemental Grant Funds Progress Activity Report  
  

                                                                              

     August 14, 2009 
37 

I.   Activity M(10%) & L(15%): Lab Equipment 
 
II. Activity M(10%) & L(15%) Description:  OEHS will purchase an Inductively Coupled Plasma – Mass Spectrometer, Discrete 
Analyzer , Glassware Washer, Gas Chromatograph – Mass Spectrometer, Gas Chromatograph – Electron Capture Detector, Sample 
Prep Unit, and a High Performance Liquid Chromatograph for the State Laboratory to aid in analysis of water samples and 
troubleshooting contamination problems. 
 
III. Outcomes/Benefits:  
 No. Planned Outcome Outcome Status 

1. The state will be able to analyze water samples and 
provide accurate results. Equipment is not operational at this time. 

 
IV. EPA Key Performance Activity Measures (PAMs):  There is no specific PAM except for the expenditure of grant funds 
which will be reported at the end of this report.  
 
V.  Resources: This activity is planned to use $280,000 from the 10% set aside and an additional $220,000 from the 15% set aside 
unexpended funds.  The total planned for this activity is $500,000 from both set asides. 
 
VI. Schedules and Major Outputs: 
No. Planned Output Output Status 

1. 

The state lab will be equipped with an Inductively 
Coupled Plasma – Mass Spectrometer, Discrete 
Analyzer , Glassware Washer, Gas Chromatograph – 
Mass Spectrometer, Gas Chromatograph – Electron 
Capture Detector, Sample Prep Unit, and a High 
Performance Liquid Chromatograph. 

Equipment is not operational at this time. 

Progress Report of Supplemental Grant Funds Workplan:  A proposal from the state lab staff for the above mentioned equipment 
has been reviewed by OEHS and an agreement has been made for the purchase of this equipment.  The Inductively Coupled Plasma – 
Mass Spectrometer and Discrete Analyzer have been purchased for a total of $156,378. 

Explanations of Variance ($) and Deviation from Plans (schedules and outputs): No variance or deviation from plans required.   
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Financial Status of Set Asides: 
The following tables will provide a snapshot picture of the unexpended set aside funds and the redirection of those funds to the 
Supplemental Work Plan activities. 
 

Org 3045 10%
Activity A/10% Activity B/10%Activity C/10%Activity D/10%Activity E/10% Activity F/10% Activity G/10% Activity H/10% Activity I/10% Activity J/10% Activity K/10% Activity L/10% Activity M/10%

 Lab 

Grant #
FIMS Balance as 

of 6-19-09  Equipment 
Committed 12813(FFY05) 10,225.48$        -$                                           -$                        -$                  9,994.29$           -$                   
Not Comm-Pending 12813(FFY05) 231.19$               -$                 
Committed 14364(FFY06) 968,163.64$      -$                                           124,429.22$  9,054.06$                      95,425.00$           73,408.03$         0.00$                 
Not Comm-Pending 14364(FFY06) 413,495.51$     129,026.73$    52,535.39$         70,789.70$    
Committed 15384(FFY07) 1,599,799.02$  -$                                           19,872.00$                   16,168.00$           35,700.00$     8,601.32$           1,209,000.00$  268,075.30$ (0.00)$               
Not Comm-Pending 15384(FFY07) -$                     -$                   30,457.70$         -$                 11,924.70$    
Committed 16569(FFY08) 822,900.00$      0.00$                 
Not comm-Pending 16569(FFY08) 89,096.00$                   102,500.00$        386,749.00$     120,824.33$    59,917.08$         63,813.59$    
FFY 2009 Grant 1,629,200.00$  360,722.00$  73,839.00$  190,824.00$ 8,743.00$                      224,632.00$        14,855.00$     304,694.00$     126,761.00$    273,855.00$      50,275.00$    -$                   

5,030,288.14$  -$                                           485,151.22$  73,839.00$  190,824.00$ 126,765.06$                 438,725.00$        50,555.00$     1,104,938.51$  376,612.06$    509,000.00$      184,878.28$ 1,209,000.00$  280,000.00$ 0.01$                 

Blue means dollar amount is not under contract but is in the works to be under contract in the future.

Org 3045 10%
Activity A/10% Activity B/10%Activity C/10%Activity D/10%Activity E/10% Activity F/10% Activity G/10% Activity H/10% Activity J/10% Activity I/10% Activity K/10% Activity L/10% Activity M/10%

 Lab 

Grant #
FIMS Balance as 

of 6-19-09  Equipment 
Committed 12813(FFY05) 5,112.74$          -$                                           -$                        -$                  4,997.15$           -$                   
Not Comm-Pending 12813(FFY05) 115.59$               -$                 
Committed 14364(FFY06) 484,081.82$      -$                                           62,214.61$    4,527.03$                      47,712.50$           36,704.02$         0.00$                 
Not Comm-Pending 14364(FFY06) 206,747.76$     64,513.37$      26,267.70$         35,394.85$    
Committed 15384(FFY07) 820,877.05$      -$                                           10,196.57$                   8,296.00$             18,318.12$     4,413.45$           620,353.14$     137,552.82$ (0.00)$               
Not Comm-Pending 15384(FFY07) -$                     -$                   15,628.23$         -$                 6,118.71$      
Committed 16569(FFY08) 411,450.00$      0.00$                 
Not comm-Pending 16569(FFY08) 44,548.00$                   51,347.50$           193,374.50$     60,412.17$      29,861.04$         31,906.79$    
FFY 2009 Grant 814,600.00$      -$                                           180,361.00$  36,919.50$  95,412.00$    4,371.50$                      112,316.00$        7,427.50$       152,347.00$     63,380.50$      136,927.50$      25,137.50$    -$                     -$                 -$                   

2,536,121.61$  -$                                           242,575.61$  36,919.50$  95,412.00$    63,643.10$                   219,672.00$        25,745.62$     552,469.26$     188,306.03$    254,914.67$      92,439.14$    620,353.14$     143,671.53$ 0.00$                 

Blue means dollar amount is not under contract but is in the works to be under contract in the future.

Projected Current 
Expend                       

1 year & 3.5 mo       
6/15/09-9-30-2010

Security 
Enhancements

Source Water Mini         
Protection Grants

Operator 
Certification

Projected       

Payroll                    
1 year & 3 mos                      

7-1-09-9-30-2010              

Includes both Federal and State

Federal Only

Redirection Overall Sheet (Includes Salaries, Fringes, & etc)

Project & Planning Design Capacity Dev. GIS Mapping AWOP & PBT

Operator 
Certification

Projected Fringes                 
1 year & 3 mos                             

7-1-09-9-30-2010              

Projected Fringes                 
1 year & 3 mos                             

7-1-09-9-30-2010              

Projected Current 
Expend                       

1 year & 3.5 mo       
6/15/09-9-30-2010

Projected 

Indirect                
1 year & 3 mos                                

7-1-09-9-30-2010              

Table for Redirection of Prior Grant Funds 10% Set-Aside

 SWAP           
Technical 

Grant                 
Balance

Projected 

Indirect                
1 year & 3 mos                                

7-1-09-9-30-2010              

 SWAP           
Technical 

Grant                 
Balance

Table for Redirection of Prior Grant Funds 10% Set-Aside

Redirection Overall Sheet (Includes Salaries, Fringes, & etc)

Project & Planning Design Capacity Dev. GIS Mapping AWOP & PBT
Security 

Enhancements
Source Water Mini         
Protection Grants

Projected       

Payroll                    
1 year & 3 mos                      

7-1-09-9-30-2010              

  

Freedom Addendum_7346



January 1, 2009 – June 30, 2009 Supplemental Grant Funds Progress Activity Report  
  

                                                                              

     August 14, 2009 
39 

 
 

Activity A/15% Activity B/15%Activity C/15%Activity D/15% Activity E/15% ActivityF/15% Activity G/15% Activity H/15% Activity I/15% Activity J/15% Activity K/15% Activity L/15%
Org 3044 15%

Grant #
FIMS Balance as 

of 6-19-09 Lab
Equipment

Committed 12813(FFY05) 21,242.03$        11,170.97$                   10,000.00$      (0.00)$             
Not Comm-Pending 12813(FFY05) 71.06$               
Committed 14364(FFY06) 810,652.56$      94,530.70$    142,590.56$ 11,231.89$                   570,751.76$        16,212.08$      0.00$               
Not Comm-Pending 14364(FFY06) (44,518.60)$   (13,560.23)$      (10,031.87)$     43,446.27$         
Committed 15384(FFY07) 1,233,852.09$  265,000.00$        -$                      (0.00)$             
Not Comm-Pending 15384(FFY07) 548,088.00$  223,590.12$     30,996.07$      166,177.90$      
Committed 16569(FFY08) 1,234,350.00$  0.00$               
Not comm-Pending 16569(FFY08) 29,063.00$                   1,101,606.41$     45,674.00$     18,632.51$        24,301.66$      15,072.42$         
FFY 2009 Grant 1,221,900.00$  463,595.39$                            52,983.93$    26,312.09$                   33,883.59$           176,516.00$  74,407.00$        115,951.00$    58,251.00$         220,000.00$     -$                 

4,521,996.68$  463,595.39$                            147,514.63$  -$               142,590.56$ 77,777.95$                   1,971,241.76$     725,759.40$  303,069.40$     187,500.00$    282,947.59$      -$                 220,000.00$     (0.00)$             

Blue means dollar amount is not under contract but is in the works to be under contract in the future.

SWAP MiniGrants
Project & 

Planning Design
SWAP     

Technical
Grant               

Balance

Projected   
Payroll                 

1 year & 3.5 mos       
6/15/09-9-30-

2010

Projected Fringes                 
1 year & 3.5 mos       

6/15/09-9-30-2010

Projected 
Current Expend     
1 year & 3.5 mos      

6/15/09-9-30-
2010

Projected   
Indirect                  

1 year & 3.5  mos       
6/15/09-9-30-2010Capacity Development 

GIS               
Mapping

PBT & 
AWOP

Utility 
Management

Table for Redirection of Prior Grant Funds 15% Set-Aside
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	This activity will also assess and characterize the hydrogeologic setting of water in flooded, abandoned underground coal mines, primarily in southern WV to help determine wellhead protection delineations.  It will determine water flow paths and recha...
	It will:



